

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়
উপানুষ্ঠানিক শিক্ষা ব্যুরো
২৩২/১ তেজগাঁও শিল্প এলাকা ঢাকা-১২০৮
www.bnfe.gov.bd

বার্ষিক ক্রয় পরিকল্পনা

অর্থ বছরঃ ২০২২-২০২৩

মোটঃ ২,৫৯,৬০,০০০.০০

জিওবিঃ ২,৫৯,৬০,০০০.০০
প্রধান কার্যালয়

মন্ত্রণালয়	প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়
প্রতিনিধি	উপানুষ্ঠানিক শিক্ষা ব্যুরো
সন্তরনাম ও ক্রয় কোড	মহাপরিচালক

প্রতিনিধি		উপানুষ্ঠানিক শিক্ষা		নির্দেশকৃত তারিখ									
সত্তারনাম ও ক্রয় কোড		মহাপরিচালক											
ক্র:ন :	অর্থনৈতিক কোড	ক্রয় বিবরণ	বরাদ্দ ২০২২-২৩	একক	পরি মাণ	ক্রয়ের পদ্ধতি ও ধরণ	ক্রয়কৃত পণ্য অনুমোদনকারী (হোপ)	আমন্ত্রণ বিজ্ঞাপন/নোটিশ/ দরপত্র আহ্বান	টেন্ডার খোলারতারিখ	মূল্যায়ন	কার্যাদেশ ইস্যু (NOA)	চুক্তি সম্পাদন	মালামাল গ্রহণ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪
১	৩২১১১০২	পরিষ্কার পরিচ্ছন্নতাসামগ্রী	১০০০০০০	"	"	RFQ/OTM	মহাপরিচালক	১২/০৮/২০২২	২১/০৮/২০২২	২১/০৮/২০২২	২২/৮/২০২২		২৮/০৮/২০২২
২	৩২১১১১৯	ডাক	৫০০০০	"	"	-----	মহাপরিচালক	২৮/০৯/২০২২	-----	-----	-----		২০/১০/২০২২
৩	৩২১১১২৭	বইপত্র ও সাময়িকী	৬০০০০০	"	"	RFQ	মহাপরিচালক	১৬/০৮/২০২২	২৬/০৮/২০২২	২৬/০৮/২০২২	২৯/৮/২০২২		১১/৯/২০২২
৪	৩২৫৫১০১	কম্পিউটারসামগ্রী	৮৫০০০০	"	"	RFQ/OTM	মহাপরিচালক	২২/০৮/২০২২	৩১/০৮/২০২২	৩১/০৮/২০২২	০৭/৯/২০২২		১৫/০৯/২০২২
৫	৩২৫৫১০২	মুদ্রণ ও বাঁধাই	৫৫০০০০	"	"	RFQ/OTM	মহাপরিচালক	৩০/০৯/২০২২ হতে ০১/০৮/২০২৩	১০/১০/২০২২ ১০/০৮/২০২৩	১০/১০/২০২২ ১০/০৮/২০২৩	১০/১০/২০২২ ১০/৮/২০২৩		২৪/১০/২০২২ ২৫/০৮/২০২৩
৬	৩২৫৫১০৪	স্ট্যাম্প ও সিল	২৫০০০	"	"	RFQ	মহাপরিচালক	৩০/০৮/২০২২	০৯/০৯/২০২২	০৯/০৯/২০২২	১২/৯/২০২২		২৫/০৯/২০২২
৭	৩২৫৫১০৫	অন্যান্য মণিহারী	১৬০০০০০	"	"	RFQ/OTM	মহাপরিচালক	১৫/০৮/২০২২ হতে ০২/০৮/২০২৩	২৩/০৮/২০২২ ১০/০৮/২০২৩	২৩/০৮/২০২২ ১০/০৮/২০২৩	২৫/৮/২০২২ ১০/০৮/২০২৩		১৮/০৯/২০২২ ২০/০৮/২০২৩
৮	৩২৫৬১০৬	পোষাক	৩৫০০০০	"	"	RFQ	মহাপরিচালক	২২/০৮/২০২২	৩০/০৮/২০২২	৩০/০৮/২০২২	৩০/৮/২০২২		১৩/০৯/২০২২
৯	৩২৫৭৩০১	অনুষ্ঠান ও উৎসবাদি	৮৫০০০০০	"	"	RFQ	মহাপরিচালক	৩১/০৮/২০২২ হতে ২২/০৮/২০২৩	১৫/০২/২০২৩ ০৩/১০/২০২৩	১৫/০২/২০২৩ ০৩/১০/২০২৩	১৫/২/২০২৩ ০৩/১০/২০২৩		২১/০২/২০২৩ ১০/১০/২০২৩
১০	৩২৫৭৩০৪	বাগান পরিচর্যা	২৬০০০০	"	"	RFQ	মহাপরিচালক	১০/০৭/২০২২ হতে	২০/০৭/২০২২	২০/০৭/২০২২	২০/৭/২০২২		১৫/০৮/২০২২

২৭/১০/২২

২৭/১০/২২

২৭/১০/২২

২৭/১০/২২

মোঃ মিনা
উপ-পরিচালক (প্রশাসন, অর্থ ও লজিস্টিক)
উপানুষ্ঠানিক শিক্ষা ব্যুরো
প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়

								০৫/০৮/২০২৩	১৫/০৮/২০২৩	১৫/০৮/২০২৩	১৫/৮/২০২৩		২০/০৮/২০২৩
১১	৩২৫৮১০১	মোটরযান মেরামত	৪৫০০০০	"	"	RFQ	মহাপরিচালক	১৫/০৮/২০২২ হতে ১০/০৬/২০২৩	২২/০৮/২০২২ হতে ১০/০৬/২০২৩	২২/০৮/২০২২ হতে ১০/০৬/২০২৩	২২/৮/২০২২ হতে ১০/০৬/২০২৩		২৮/০৮/২০২২ হতে ১০/০৬/২০২৩
১২	৩২৫৮১০২	আসবাবপত্র মেরামত	৩৫০০০০	"	"	RFQ/OTM	মহাপরিচালক	১৪/১০/২০২২ হতে ১০/০৬/২০২৩	২৬/১০/২০২২ হতে ১০/০৬/২০২৩	২৬/১০/২০২২ হতে ১০/০৬/২০২৩	২৭/১০/২০২১ হতে ১০/০৬/২০২৩		১০/১১/২০২২ হতে ১০/০৬/২০২৩
১৩	৩২৫৮১০৩	কম্পিউটার মেরামত	৩৫০০০০	"	"	RFQ/OTM	মহাপরিচালক	২১/০৮/২০২২ হতে ১০/০৮/২০২৩	২৫/০৮/২০২২ হতে ১৮/০৮/২০২৩	৩১/০৮/২০২২ হতে ১৮/০৮/২০২৩	৩১/৮/২০২২ হতে ১৮/৮/২০২৩		১২/০৮/২০২২ হতে ২৮/০৮/২০২৩
১৪	৩২৫৮১০৫	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি	৩৭৫০০০	"	"	RFQ	মহাপরিচালক	১৫/০৮/২০২২	২৩/০৮/২০২২	২৩/০৮/২০২২	২৩/৮/২০২২		০৮/১০/২০২২
১৫	৩২৫৮১০৬	আবাসিক ভবন	১৬০০০০০	"	"	RFQ/OTM	মহাপরিচালক	০৩/০৮/২০২২	১১/০৮/২০২২	১১/০৮/২০২২	১৪/০৮/২০২২		২২/০৮/২০২২
১৬	৩২৫৮১০৮	অন্যান্য ভবন ও স্থাপনা	১০০০০০০	"	"	RFQ/OTM	মহাপরিচালক	২১/০৮/২০২২	৩০/০৮/২০২২	৩০/০৮/২০২২	৩১/০৮/২০২২		০৬/০৮/২০২২
১৭	৪১১২১০১	মোটরযান	২০০০০০০	"	"	সরাসরি ক্রয় এটলাস বাংলাদেশ	মহাপরিচালক	০১/১২/২০২২	২২/১২/২০২২	২২/১২/২০২২	২২/১২/২০২২		২৮/১২/২০২২
১৮	৪১১২২০২	কম্পিউটার ও আনুষঙ্গিক	৭০০০০০	"	"	RFQ/OTM	মহাপরিচালক	২২/০৮/২০২২	৩১/০৮/২০২২	৩১/৮/২০২২	৩১/৮/২০২২		০৮/০৮/২০২২
১৯	৪১১২২০৪	টেলিযোগাযোগ সরঞ্জামাদি	৬০০০০০	"	"	RFQ/OTM	মহাপরিচালক	০২/০৮/২০২২	১০/০৮/২০২২	১০/০৮/২০২২	১০/০৮/২০২২		২০/০৮/২০২২
২০	৪১১২৩০৩	বৈদ্যুতিক সরঞ্জামাদি	২৫০০০০০	"	"	c- GP/OTM	মহাপরিচালক	০৩/০৮/২০২২	১১/০৮/২০২২	১১/০৮/২০২২	১২/০৮/২০২২		১৮/০৮/২০২২
২১	৪১১২৩১০	অফিস সরঞ্জামাদি	৯৫০০০০	"	"	RFQ/OTM	মহাপরিচালক	০১/০৮/২০২২	০৮/০৮/২০২২	০৮/০৮/২০২২	১১/০৮/২০২২		২০/০৮/২০২২
২২	৪১১২৩১৪	আসবাবপত্র	৬৫০০০০	"	"	RFQ/OTM	মহাপরিচালক	১০/০৮/২০২২ হতে ০৫/০৮/২০২৩	১০/০৮/২০২২ হতে ১৩/০৮/২০২৩	১০/০৮/২০২২ হতে ১৩/০৮/২০২৩	২০/০৮/২০২২ হতে ১৩/০৮/২০২৩		২৫/১০/২০২২ হতে ২৪/০৮/২০২৩
২৩	৪১১৩৩০১	কম্পিউটারসফটওয়্যার	৬৫০০০০	"	"	RFQ/OTM	মহাপরিচালক	২০/০৮/২০২২	২৮/০৮/২০২২	২৮/০৮/২০২২	২৮/৮/২০২২		১২/০৮/২০২২
		মোট-	২৫৯৬০০০০										

স্বাক্ষর
২৭/১০/২২

স্বাক্ষর
২৭/১০/২২


স্বাক্ষর
২৭/১০/২২
মোঃ রিপন কবির লস্কর
উপ-পরিচালক (প্রশাসন, অর্থ ও লজিস্টিক)
উপাচার্যালিক শিক্ষা বুরো
প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়

Annual Procurement Plan
Fourth Primary Education Development Program (PEDP4)
For FY 2022-23

Ministry/Division :
Agency :
Procurement Entity Name and Code :
Project/Program Name and Code :

Ministry of Primary and Mass Education
Bureau of Non-Formal Education (BNFE)
Director General (DG)
Fourth Primary Education Development Program (PEDP4)

Fourth Primary Education Development Program (PEDF4)																		
Sl. No.	Package No.	Description of Procurement Package GOODs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODs	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Printing and Publication of Manuals and Interactive Education & Communication materials -3 Types accelerated model syllabus (For Class 1,2, & 3 for 27,000 LCs -3 Types of Poster for 27,000 LCs each -Stickers and Droplets (2 types)	No.	27,000 x 3	e-GP/ OTM	Director General BNFE	GOB & DPs	35.00	Planned Dates		20-Jul-22	10-Aug-22	16-Aug-22	25-Aug-22	30-Aug-22	31-Aug-22		30-Sep-22
				27,000 x 3					Planned Days		0	22	6	9	5	1	43	30
				27,000 x 2					Actual Dates									
2		Stationery materials	No.	Need Based	e-GP/ OTM/ RFQ	Director General BNFE	GOB & DPs	10.98	Planned Dates		31-Jul-22	14-Aug-22	28-Aug-22	5-Sep-22	8-Sep-22	9-Sep-22		15-Sep-22
									Planned Days		0	14	14	8	3	1	40	6
									Actual Dates									
Total Value of Goods Procurement								45.98										


Md. Ataur Rahman
 Director General (Addl: Secretary)
 Bureau of Non-Formal Education
 Ministry of Primary & Mass Education

Annual Procurement Plan
Fourth Primary Education Development Program (PEDP4)
For FY 2022-23

Ministry/Division : Ministry of Primary and Mass Education
Agency : Bureau of Non-Formal Education (BNFE)
Procuring Entity Name and Code : Director General (DG)
Project/Program Name and Code : Fourth Primary Education Development Programme (PEDP4)

Sl. No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	AOP No.
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1		Not Applicable for BNFE							Planned Dates									0		
									Planned Days											
									Actual Dates											
2									Planned Dates									0		
									Planned Days											
									Actual Dates											
3									Planned Dates									0		
									Planned Days											
									Actual Dates											
4									Planned Dates									0		
									Planned Days											
									Actual Dates											
Total Value of Service Procurement									-											

\$

mr

\$

[Signature]

[Signature]
6/4/22

Md. Ataur Rahman
Director General (Addl: Secretary)
Bureau of Non-Formal Education
Ministry of Primary & Mass Education

Annual Procurement Plan (APP) [Part A]
Fourth Primary Education Development Program (PEDP4)
For FY 2022-23

Ministry/Division :
Agency :
Procurement Entity Name and Code :
Project/Program Name and Code :

Ministry of Primary and Mass Education
Bureau of Non-Formal Education (BNFE)
Director General (DG)
Fourth Primary Education Development Program (PEDP4)

Sl. No.	Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	AOP No.
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Part A : New Packages																			
1		Not Applicable for BNFE							-	Planned Dates									
										Planned Days									
										Actual Dates									
										Planned Dates									
2									-	Planned Dates									
										Actual Dates									
										Planned Dates									
3									-	Planned Dates									
										Actual Dates									
										Planned Dates									
4									-	Planned Dates									
										Actual Dates									
										Planned Dates									
5									-	Planned Dates									
										Actual Dates									
Total Value of Works Procurement									-										

Ⓢ

m

Ⓢ

[Signature]

[Signature]

[Signature]
16/9/22

Md. Ataur Rahman
Director General (Addl. Secretary)
Bureau of Non-Formal Education
Ministry of Primary & Mass Education